Project: USH12 SAUK CITY - MIDDLETON

Major Project Status Report
February, 2005

Enumeration Year: 1993 District: 01

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cost to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 1992 Dollars|2005 Dollars| Feb.2005 | Aug.2005 | (Millions) | Percent Reason for Changein Cost Estimate
Design was not included in original enumeration estimate
Design $13.3 $2.6 $0.0 $0.0 $15.9 N/A N/A N/A
Project was enumerated without EI'S; hence, alignments were not set to facilitate accurate real estate
estimates
Real estate property value increases significantly exceeded initial projections
Local Memorandum of Agreement dedicated at least $5 million dollars for land purchase
Real Estate $34.4 $0.3 $8.1 $15.3 $34.7 N/A N/A N/A mitigation, not anticipated at enumeration
Original estimate did not include delivery
Jurisdictional transfer costs were not included at the time of enumeration estimate (approx $6
million)
Two Bridges in Middleton had to be reconstructed at a cost of $2 million to make the bypass meet
freeway standards.
Construction $56.8 $27.2 $42.9 $80.9 $84.0 N/A N/A N/A Due to poor soilsin some areas, additional stone was added to stabilize the subgrade
A Bike Path bridge was added at a cost of $ 100,000
A 300 foot cattle pass and an ice age trail bridge were added
Original estimate did not include Community Sensitive Design
Totals $104.6 $30.0 $51.0 $96.2 $134.6 N/A N/A N/A
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Project: USH12 LAKEDELTON - SAUK CITY

Major Project Status Report
February, 2005

Enumeration Year: 1997 District: 01

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cogt to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 1996 Dollars|2005 Dollars| Feb.2005 | Aug.2005 | (Millions) | Percent Reason for Changein Cost Estimate
Design costs were not included with enumeration estimate
Final Environmental Impact Statement (EIS) has just recently been completed
The Final EIS Record of Decision is expected in Spring 2005
Design $3.6 $4.8 $0.0 $0.0 $8.4 N/A N/A N/A
Project was enumerated without EI'S; hence, alignments were not set to facilitate accurate real estate
estimates
Real estate property value increases significantly exceeded initial projections
Local Memorandum of Agreement dedicated funds for land preservation and development rights;
Real Estate $4.8 $16.1 $5.0 $6.6 $20.9 N/A N/A N/A this was not anticipated at enumeration
Original estimate did not include delivery
Unit bid prices were recently updated form let highway projects from the same geographic area and
contract size. Revised quantities for the entire project have resulted in construction estimate
increases.
) Increases in borrow excavation quantity due to crossing the Baraboo River and other side roads.
Construction $0.0 $78.4 $45.0 $59.2 $78.4 N/A N/A N/A Added costs include jurisdictional transfer of USH 12 to local road (3 million), frontage/access road
costs ($700,000), and IH 90/94 interchange work in agreement with FHWA ($1.5 million).
Original estimate did not include Community Sensitive Design
Totals $8.4 $99.3 $50.0 $65.8 $107.7 N/A N/A N/A
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Project: STH26 JANESVILLE - WATERTOWN

Major Project Status Report
February, 2005

Enumeration Year: 2001 District: 01

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cogt to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 2000 Dollars|2005 Dollars| Feb.2005 | Aug.2005 | (Millions) | Percent Reason for Changein Cost Estimate
Complexity of the project was unknown at enumeration because corridor study was not complete
Design $5.3 $13.8 $6.6 $7.0 $19.1 N/A N/A N/A
Since only preliminary engineering was available at enumeration, the footprint was unknown
Average major project real estate cost was used at enumeration
Land value in the corridor has increased 200-300% since enumeration estimate
Original estimate did not include deliver
Real Estate $3.7 $61.2 $18.5 $19.7 $64.9 N/A N/A N/A 9 Y
Construction costs have been revised as project design has progressed. Thisincludes all aspects of
construction and connections to the local road system
Continued value engineering efforts has reduced construction costs by more than $15 million
. Original estimate did not include Community Sensitive Design
Construction $0.0 $181.0 $157.4 $167.9 $181.0 N/A N/A N/A
Totals $8.9 $256.1 $182.5 $194.6 $265.0 N/A N/A N/A
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Project: STH 81/STH 213 BELOIT BYPASS

Major Project Status Report
February, 2005

Enumeration Year: 1993 District:

01

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cogt to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) |1996 Dollars|2005 Dollars| Feb.2005 | Aug.2005 | (Millions) | Percent Reason for Changein Cost Estimate
Thisis ashared project with the state of Illinois
Illinois DOT has the lead in project development
Design $0.1 $0.9 $1.0 $1.3 $1.0 N/A N/A N/A
Estimates will need further refining as the project is developed by Illinois DOT
Real Estate $0.0 $1.9 $1.4 $1.8 $1.9 N/A N/A N/A
Thisis apreliminary estimate given that the design has not been completed by Illinois DOT
Construction $0.0 $4.2 $1.8 $2.4 $4.2 N/A N/A N/A
Totals $0.1 $7.0 $4.2 $5.5 $7.1 N/A N/A N/A
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Project: USH 151 DICKEYVILLE - BELMONT

Major Project Status Report
February, 2005
Enumeration Year: 1997 District: 01

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION
(Original and Current Estimates)

Project Cost Estimate (Millions)
Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cogt to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 1996 Dollars | 2005 Dollars| Feb.2005 | Aug.2005 | (Millions) | Percent Reason for Changein Cost Estimate
Only apartial design estimate was included in the original enumeration estimate
Current design estimate is consistent with projects of similar scope and complexity
Design $6.5 $0.0 $1.0 $1.3 $6.5 N/A N/A N/A
Estimate for real estate at enumeration was based upon 10% of construction estimate
Since enumeration, land values have increased rapidly in the area
More parcels have been impacted based upon final design than anticipated in the Draft EIS
Real Estate $12.3 $0.2 $5.7 $75 $125 N/A N/A N/A Original estimate did not include delivery
The enumeration estimate was at Draft EIS stage and did not accurately reflect the full scope of the
preferred alternative
Original estimate did not include Community Sensitive Design
Construction $48.5 $28.1 $58.3 $76.7 $76.6 N/A N/A N/A
Totals $67.2 $28.4 $65.0 $85.5 $95.6 N/A N/A N/A
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Project: STH11 BURLINGTON BYPASS

Major Project Status Report
February, 2005

Enumeration Year: 1997 District:

02

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cogt to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 1996 Dollars|2005 Dollars| Feb.2005 | Aug. 2005 | (Millions) | Percent Reason for Changein Cost Estimate
Design costs were not included in the enumeration estimate
The current design estimate is similar to other projects of this type and complexity
Design $4.2 $3.0 $0.0 $0.0 $7.2 N/A N/A N/A
Enumeration estimate was based on agricultural zoning; mixed zoning is now applicable
CTH ‘P interchange added
Katterhagen Rd overpass added
STH 36 and STH 83 interchanges added
Real Estate $5.1 $6.3 $7.6 $10.0 $11.4 N/A N/A N/A Property values have risen faster than inflation
Enumeration estimate did not include:
o Costsrequired for transferring existing road to local governments
o Additional interchanges at STH 36, STH 83, STH142, CTH ‘P and CTH ‘A’
. o Added overpass at Katterhagen Road
Construction $0.1 $96.6 $64.1 $84.3 $96.7 N/A N/A N/A o Increase length of 4 lane section
o Increased earthwork required to stabilize subgrade
Totals $9.4 $105.9 $71.7 $94.3 $115.3 N/A N/A N/A
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Project: USH 12 WHITEWATER BYPASS

Major Project Status Report
February, 2005

Enumeration Year: 1991 District:

02

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cost to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 1990 Dollars|2005 Dollars| Feb.2005 | Aug. 2005 | (Millions) | Percent Reason for Changein Cost Estimate
Design costs were not included in the enumeration estimate
The current design estimate is similar to other projects of this type and complexity
Design $4.4 $1.7 $0.0 $0.0 $6.1 N/A N/A N/A
Enumeration estimate was based on agricultural zoning; higher value mixed zoning is now
applicable
Property values have risen faster than inflation
Real Estate $7.2 $0.0 $1.8 $3.5 $7.2 N/A N/A N/A
Final design increased length of project from 5.3 to 6.3 miles
Enumeration estimate based upon 2-lane project
Wetland mitigation costs are higher than expected
. $143 91 6.2 $12.2 w234 N/A N/A NIA Utility costs were not included in enumeration estimate
Construction ’ ’ " ’ : Five grade separations were added during final design
Totals $25.9 $10.8 $8.0 $15.7 $36.7 N/A N/A N/A
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Project: STH16 OCONOMOWOC BYPASS

Major Project Status Report
February, 2005

Enumeration Year: 1995 District:

02

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cogt to
Cost to Date | Complete Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 1994 Dollars|2005 Dollars| Feb.2005 | Aug. 2005 | (Millions) | Percent Reason for Changein Cost Estimate
Design cost was not included with enumeration estimate
Design $2.4 $0.9 $0.0 $0.0 $3.3 N/A N/A N/A
Real estate estimates have been accurate
Real Estate $11.7 $15 $11.9 $16.4 $13.2 N/A N/A N/A
Construction estimate increased less than inflation because
o Letting process resulted in lower bids
o Increased subgrade stabilization was avoided
o Unique staging of earthwork allowed for reduced costs
Construction $16.5 $19.5 $35.1 $48.4 $36.0 N/A N/A N/A
Totals $30.6 $21.9 $47.0 $64.8 $52.5 N/A N/A N/A
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Project: USH 151  WAUPUN - FON DU LAC

Major Project Status Report
February, 2005

Enumeration Year: 1989 District:

02

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cost to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) |1989 Dollars|2005 Dollars| Feb.2005 | Aug. 2005 | (Millions) | Percent Reason for Changein Cost Estimate
Design costs were not included in the enumeration estimate
The current design estimate is similar to other projects of this type and complexity
Design $9.4 $0.3 $0.0 $0.0 $9.7 N/A N/A N/A
Enumeration estimate was based on agricultural zoning; higher value mixed zoning is now
applicable
Property values have risen faster than inflation
Real Estate $11.8 $1.9 $5.5 $10.7 $13.7 N/A N/A N/A
Construction costs have increased due to:
o Grade separationat CTH ‘Y’
o Requirement of additional subgrade stabilization
) o0 Increased earthwork costs due to weather and poor soils
Construction $47.6 $47.9 $38.2 $74.1 $95.5 N/A N/A N/A Project length increased as a result of the environmental study process
Totals $68.8 $50.1 $43.7 $84.8 $118.9 N/A N/A N/A

Page 9




Project: USH 151 FOND DU LAC BYPASS

Major Project Status Report
February, 2005

Enumeration Year: 1993 District:

02

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cogt to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 1992 Dollars|2005 Dollars| Feb.2005 | Aug. 2005 | (Millions) | Percent Reason for Changein Cost Estimate
Design costs were not included in the enumeration estimate
The current design estimate is similar to other projects of this type and complexity
Design $3.1 $0.0 $0.0 $0.0 $3.1 N/A N/A N/A
Real estate estimates have been accurate
Real Estate $5.6 $0.7 $5.5 $104 $6.3 N/A N/A N/A
Reasons for construction cost increases include:
o Grade separation at Fox Valley Railroad crossing
o Additional lanes between interchanges
) o Increased subgrade stabilization
Congtruction $21.9 $14.0 $31.5 $59.4 $35.9 N/A N/A N/A o Addition of ramp to USH 45 and USH 151 interchange
o Addition of multi-use recreation trail
Totals $30.7 $14.6 $37.0 $69.8 $45.3 N/A N/A N/A
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Project: USH 10 STH 110- USH 45

Major Project Status Report
February, 2005

Enumeration Year: 1989 District: 03/04

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Cost Category

Cost to Date
(Millions)

Estimated
Cost to
Complete
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Currrent Estimate

Change Since Last
Report

Estimatein | Estimatein
1989 Dollars|2005 Dallars|

Feb. 2005

Aug. 2005

Cost
(Millions)

Per cent

Reason for Changein Cost Estimate

Design

$1.2

$2.7 $5.2

$5.6

N/A

N/A

N/A

This project was enumerated as part of the USH 10 corridor from Appleton to Marshfield in the
Budget - not through the TPC process

There was no estimate at the time of enumeration

The original design cost shown was cal culated as a percentage of the construction estimate
Current design estimate is similar to other projects of similar size and complexity

Real Estate

$9.1

$3.2 $6.2

$9.1

N/A

N/A

N/A

This project was enumerated in the Budget, not through the TPC process
There was no estimate at the time of enumeration
Original estimates in the base year were derived from the first real estate estimate in 1995
Theincrease in real estate cost can be attributed to:
0 Scope change from expressway to freeway (requires more land)
o Land valuesincreasing significantly due to development along the corridor

Construction

$80.1

$2.4

$38.0 $73.8

$82.5

N/A

N/A

N/A

This project was enumerated in the Budget, not through the TPC process
Primary reasons for cost increases:
o Scope change from expressway to freeway (e.g. necessitated the addition of bridges and
interchanges)
o Jurisdictional transfer costs were not in original estimate. 16 miles of JT is now included
o Construction cost increased due to compressing the construction schedule for environmental
mitigation reasons

Totals

$93.6

$43.9 $85.2

$97.2

N/A

N/A

N/A

Page 11




Project: STH23 STH67-USH 41

Major Project Status Report
February, 2005

Enumeration Year: 1999 District:

03

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cost to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) |1999 Dollars|2005 Dollars| Feb.2005 | Aug. 2005 | (Millions) | Percent Reason for Changein Cost Estimate
This project was enumerated in the Budget, not through the TPC process
There was no estimate at the time of enumeration
The first estimate developed did not include design
) Current design costs are similar to other projects of similar size and complexity
Design $0.5 $11.1 $0.0 $0.0 $11.6 N/A N/A N/A
This project was enumerated in the Budget not through the TPC process
The original estimate was preliminary and could not adequately anticipate:
o CTH K intersection improvements
o Wetland mitigation
Real Estate $0.0 $15.1 $6.1 $7.3 $15.1 N/A N/A N/A o Parcel acquisition costs
o Design standard changes requiring wider medians at major intersections
o Mitigation at Old Plank Trail extension
Delivery costs are included with the current estimate
This project was enumerated in the Budget, not through the TPC process
Since no engineering was done at the time of the original estimate it did not include:
o Costsfor utilities
Construction $0.0 $68.9 $33.4 $40.0 $68.9 N/A N/A N/A g %J;ﬁlrzzg?l”tr;a:nsj;fal wet-land mitigation
o Construction delivery
The environmental process is not yet complete; therefore, additional changes should be expected
Totals $0.5 $95.1 $39.5 $47.3 $95.6 N/A N/A N/A
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Project: USH41 OCONTO-PESHTIGO

Major Project Status Report
February, 2005

Enumeration Year: 1999 District:

03

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION
(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cogt to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) |1999 Dollars|2005 Dollars| Feb.2005 | Aug. 2005 | (Millions) | Percent Reason for Changein Cost Estimate
This project was enumerated in the Budget, not through the TPC process
Design was not included in the original estimate
Design $1.8 $5.7 $0.0 $0.0 $7.5 N/A N/A N/A
This project was enumerated in the Budget, not through the TPC process
Original estimates were done at a very preliminary design stage
Estimates now include relocation, wetland mitigation, and higher land values
Real Estate $0.0 $18.0 $11.5 $13.8 $18.0 N/A N/A N/A
This project was enumerated in the Budget, not through the TPC process
Since minimal engineering was done at the time of the original estimate, it did not include:
o Costsfor utilities
) o Jurisdictional transfers
Construction $0.0 $117.6 $80.0 $95.8 $117.6 N/A N/A N/A 0 Required environmental wet-land mitigation
o Construction delivery
Totals $1.8 $141.3 $91.5 $109.6 $143.1 N/A N/A N/A
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Project: USH41 STH 26 - BREEZEWOOD LANE

Major Project Status Report
February, 2005

Enumeration Year: 2003 District: 03

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cogt to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 2002 Dollars|2005 Dollars| Feb.2005 | Aug.2005 | (Millions) | Percent Reason for Changein Cost Estimate
This project was enumerated in the Budget, not through the TPC process
Design costs were not included in the original estimate
Current design estimate is similar to other projects of this type and complexity
Design $2.0 $25.6 $0.0 $0.0 $27.6 N/A N/A N/A
This project was enumerated in the Budget, not through the TPC process
Original estimates assumed $30,000 per acre
Dueto rapidly rising real estate prices along the corridor, current estimates are based on
$260,000 per acre
Real Estate $0.0 $35.1 $20.5 $22.7 $35.1 N/A N/A N/A
- This project was enumerated in the Budget, not through the TPC process
- Theorigina estimate did not include an estimate for:
o Jurisdictional transfer of existing highwaysto local governments ($10 million)
o Community sensitive design ($6.1 mil)
Construction $0.0 $2295 $204.5 $226.7 $2295 N/A N/A N/A 0 Special law enforcement contracts to increase safety patrols during construction ($1.2 mil)
o New operations requirements ($1.1 mil)
o Construction delivery
Totals $2.0 $290.2 $225.0 $249.4 $292.2 N/A N/A N/A
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Project: USH 41 DEPERE - SUAMICO

Major Project Status Report
February, 2005

Enumeration Year: 2003 District:

03

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cogt to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 2002 Dollars|2005 Dollars| Feb.2005 | Aug.2005 | (Millions) | Percent Reason for Changein Cost Estimate
This project was enumerated in the Budget, not through the TPC process
Design was not included in the original estimate
The current design estimate is similar to other projects of this type and complexity
Design $2.2 $30.3 $0.0 $0.0 $32.5 N/A N/A N/A
This project was enumerated in the Budget, not through the TPC process
Real estate costs have been increasing faster than inflation in the corridor
Current estimates include higher land costs
Real Estate $0.0 $23.7 $14.8 $16.4 $23.7 N/A N/A N/A
- This project was enumerated in the Budget, not through the TPC process
- Cost increases above the original estimate include:
o Continued refinement of design ($67 mil)
o Jurisdictional transfer of existing highways ($13 mil)
Congtruction $0.0 $308.5 $190.2 $210.9 $308.5 N/A N/A N/A o0 Community sensitive design ($10 mil)
o0 Specia law enforcement contract to increase safety during construction ($1.8 mil)
o Construction engineering ($26.3 mil)
Totals $2.2 $362.5 $205.0 $227.3 $364.7 N/A N/A N/A
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Project: STH57 DYCKESVILLE - STURGEON BAY

Major Project Status Report
February, 2005

Enumeration Year: 1997 District: 03

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION
(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cost to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 1996 Dollars|2005 Dollars| Feb.2005 | Aug. 2005 | (Millions) | Percent Reason for Changein Cost Estimate
Design costs were not included in the enumeration estimate
The current design estimate is similar to other projects of this type and complexity
Design $5.5 $3.5 $0.0 $0.0 $9.0 N/A N/A N/A
Enumeration estimates did not include a Dyckesville bypass; additional real estate is required for
the bypass
Land required for wetland mitigation was not included in the enumeration estimate
A new housing development was started since enumeration causing a shift in alignment requiring
Real Estate $9.5 $10.7 $6.4 $8.4 $20.2 N/A N/A N/A additional land
Land values have increased more than statewide averages
The estimate developed at the time of enumeration did not include:
o0 The bypass of Dyckesville ($17.0 mil)
o Aninterchange south of Dyckesville ($4.0 mil)
o Alignment shift and frontage road ($6.7 mil)
Congtruction $3.0 $64.5 $36.5 $48.0 $67.5 N/A N/A N/A o Environmental mitigation ($0.5 mil)
o Relocation of utilities
o Construction delivery
Totals $18.0 $78.7 $42.9 $56.4 $96.7 N/A N/A N/A
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Project: USH 45 (STH 110 PROJECT)

USH 41 - STH116

Major Project Status Report
February, 2005

Enumeration Year: 1991 District: 03

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION
(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cogt to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 1990 Dollars|2005 Dollars| Feb.2005 | Aug. 2005 | (Millions) | Percent Reason for Changein Cost Estimate
- The origina estimate did not include design cost
Design $1.3 $1.4 $0.0 $0.0 $2.7 N/A N/A N/A
Real estate costs have increased significantly due to development in this area of the Fox Valley
Real Estate $7.8 $0.2 $2.4 $4.7 $8.0 N/A N/A N/A
- Construction cost increases are primarily due to the following
o Jurisdictional transfer costs added to current estimate
0 Several grade separations added (bridges)
o Interchange addition
Construction $31.4 $0.6 $10.1 $19.9 $32.0 N/A N/A N/A o Frontage road additions
o Other factors associated with a scope change to accommodate freeway convertibility
Totals $40.5 $2.2 $12.5 $24.6 $42.7 N/A N/A N/A
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Project: USH 141 STH 22- STH 64

Major Project Status Report
February, 2005

Enumeration Year: 1997 District: 03

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION
(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cogt to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 1996 Dollars|2005 Dollars| Feb.2005 | Aug. 2005 | (Millions) | Percent Reason for Changein Cost Estimate
Design was not included in the enumeration estimate
The current design estimate is similar to other projects of this type and complexity
Design $3.2 $0.5 $0.0 $0.0 $3.7 N/A N/A N/A
The enumeration estimate used an average cost per miles from similar projectsin the area
Additional real estate will be required because of local government requests for several additional
interchanges during the design process
Other factors increasing the estimate for real estate include:
Real Estate $7.3 $1.9 $4.3 $5.7 $9.2 N/A N/A N/A o Délivery costs were included
0 Substantial increasesin land value
o0 Increase relocation and severance costs
o Wetland mitigation
Local concerns during the design process resulted in two interchanges and two overpasses being
added to the project
Enumeration estimate did not include:
o Utility costs
Construction $11.5 $40.5 $36.0 $47.3 $52.0 N/A N/A N/A o Jurisdictional transfer of existing highway to local governments
o Wet-land mitigation
o Construction engineering
Totals $22.1 $42.8 $40.3 $53.0 $64.9 N/A N/A N/A
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Project: USH 10 MARSHFIELD - STEVENS POINT

Major Project Status Report
February, 2005

Enumeration Year: 1989 District: 04

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Cost Category

Cost to Date
(Millions)

Estimated
Cost to
Complete
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Currrent Estimate

Change Since Last
Report

Estimatein
1998 Dollars

Estimatein
2005 Doallars

Feb. 2005

Aug. 2005

Cost
(Millions)

Per cent

Reason for Changein Cost Estimate

Design

$12.3

$13.6

$155

$15.9

N/A

N/A

N/A

This project was enumerated in 1989 as part of the USH 10 corridor from Appleton to Marshfield in
the Budget - not through the TPC process

There was no design estimate at the time of enumeration; the original design estimate shownisin
1998 dollars

Real Estate

$14.6

$19.7

$22.5

$15.5

N/A

N/A

N/A

This project was enumerated in 1989 as part of the USH 10 corridor from Appleton to Marshfield in
the Budget - not through the TPC process

There was no real estate estimate at the time of enumeration; the original real estate estimate shown
isin 1998 dollars

The original estimate listed was cal culated on a basic relocation and acreage basis

Current estimate is based upon a more detailed analysis and refined alignment

Construction

$160.6

$135.7

$154.7

$160.6

N/A

N/A

N/A

Totals

$187.5

$169.0

$192.7

$192.0

N/A

N/A

N/A

This project was enumerated in 1989 as part of the USH 10 corridor from Appleton to Marshfield in the Budget -
not through the TPC process
Since no engineering was done at the time of the original estimate it did not include:

o Utility relocation

o Community sensitive design

o Jurisdictional transfers

o Required environmental mitigation

o Construction delivery
The original estimate did not include additional cost required to lengthen the bridges over the Wisconsin River as
required by the DNR and Army Corps of Engineers
The preferred alternative increased the amount of off-alignment construction, thus increasing costs.
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Project: USH 10 STEVENSPOINT - WAUPACA

Major Project Status Report
February, 2005

Enumeration Year: 1989 District: 04

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cogt to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) |1998 Dollars|2005 Dollars| Feb.2005 | Aug. 2005 | (Millions) | Percent Reason for Changein Cost Estimate
This project was enumerated as part of the USH 10 corridor from Appleton to Marshfield in the
Budget - not through the TPC process
There was no design estimate at the time of enumeration; the original design estimate listed isin
1998 dollars
Design $2.6 $0.6 $5.5 $6.3 $3.2 N/A N/A N/A
This project was enumerated as part of the USH 10 corridor from Appleton to Marshfield in the
Budget - not through the TPC process
There was no real estate estimate at the time of enumeration; the original real estate estimate listed
isin 1998 dollars
Real Edtate $101 $L.9 $6.6 $7.5 $120 N/A N/A N/A This project is nearing completion, therefore most real estate has been purchased
Real estate cost increases were higher than inflation
This project was enumerated as part of the USH 10 corridor in the Budget - not through the TPC
Access control was increased since original estimate
Frontage roads were added to meet expressway standards for access control
) Since no engineering was done at the time of the original estimate it did not include:
Construction $47.1 $20.5 $54.0 $61.5 $67.6 N/A N/A N/A o Utility relocation
o Community sensitive design
o Jurisdictional transfers
o Required environmental mitigation
o Construction delivery
Totals $59.8 $23.0 $66.1 $75.3 $82.8 N/A N/A N/A

Page 20




Project: I39/USH 51  WAUSAU CORRIDOR

Major Project Status Report
February, 2005

Enumeration Year: 2001 District: 04

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cogt to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 2000 Dollars|2005 Dollars| Feb.2005 | Aug.2005 | (Millions) | Percent Reason for Changein Cost Estimate
Design costs were not included as part of the enumeration estimate
Changes in design resulted from local Federal earmark funding adding to the scope of the project
Federal ITS earmark funding caused redesign
Design $16.2 $7.2 $0.0 $0.0 $23.4 N/A N/A N/A
Since the enumeration estimate was developed real estate values have increased in the corridor
more than expected
Re-evaluation of assessed land values and impacted parcels subsequent to the enumeration estimate
result in increased real estate costs ($17.5mil)
Real Estate $138 $46.3 $10.5 $11.2 $60.1 N/A N/A N/A More than $30 million in additional real estate was required then the STH 29 west interchange
scope was changed from 40 mph to 60 mph design speed
$13 million in the current estimate is associated with local earmarks and/or local participation
Federal demonstration and earmark funding used on the local road system has been managed
through this project (nearly $30 mil is associated with construction)
Municipal utility relocations were added ($1 mil); 90% of these funds are local funding
. Federal ITS earmark funding increased the cost by $3 mil
Construction $28.1 $137.5 $110.0 $117.4 $165.6 N/A N/A N/A
Totals $58.1 $191.0 $120.5 $128.6 $249.1 N/A N/A N/A
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Project: USH 14 VIROQUA - WESTBY

Major Project Status Report
February, 2005

Enumeration Year: 2003 District:

05

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cost to
Cost to Date | Complete Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 2002 Dollars|2005 Dollars| Feb.2005 | Aug.2005 | (Millions) | Percent Reason for Changein Cost Estimate
This project was enumerated in the Budget, not through the TPC process
Design costs have remained nearly constant
Design $0.9 $15 $2.3 $25 $2.4 N/A N/A N/A
This project was enumerated in the Budget, not through the TPC process
Real estate costs have remained within budget
Real Estate $0.0 $8.3 $8.4 $9.3 $8.3 N/A N/A N/A
This project was enumerated in the Budget, not through the TPC process
Minimal changes have occurred:
o Current estimate includes Community Sensitive Design
o Current estimate includes construction delivery
Construction $0.0 $32.6 $30.3 $33.6 $32.6 N/A N/A N/A
Totals $0.9 $42.4 $41.0 $45.4 $43.3 N/A N/A N/A
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Project: USH 18 PRAIRIE DU CHIEN - STH 60

Major Project Status Report
February, 2005

Enumeration Year: 2003 District: 05

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cogt to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 2002 Dollars|2005 Dollars| Feb.2005 | Aug.2005 | (Millions) | Percent Reason for Changein Cost Estimate
This project was enumerated in the Budget, not through the TPC process
Design costs have remained nearly constant
Design $1.3 $1.8 $3.0 $3.3 $3.1 N/A N/A N/A
This project was enumerated in the Budget, not through the TPC process
Real estate costs have been difficult to determine because of potential historic and archeological
featuresin area
Land values continue to change rapidly as the local real estate market changes
Real Estate $0.2 $1.7 $2.8 $3.1 $1.9 N/A N/A N/A
This project was enumerated in the Budget, not through the TPC process
Utility relocation could become a significant cost and may have been under estimated
The project is near the Mississippi River flood plane therefore final design and negotiations with
. DNR and Corps of Engineers could increase costs
Construction $0.0 $18.9 $23.4 $26.0 $18.9 N/A N/A N/A Estimate is down from original estimate due to portions of the project not meeting statutory
requirements to be funded with Major Highway Program dollars.
Totals $1.5 $22.4 $29.2 $32.4 $23.9 N/A N/A N/A
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Major Project Status Report
February, 2005
Project: USH53 LACROSSE CORRIDOR Enumeration Year: 1997 District: 05

Current Status TOTAL PROJE(_:T COST ESTI MATE INFORMATION
(Original and Current Estimates)
Project Cost Estimate (Millions)
Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cogt to
Cost to Date | Complete Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 1996 Dollars|2005 Dollars| Feb.2005 | Aug. 2005 | (Millions) | Percent Reason for Changein Cost Estimate
Design costs were not included with the original estimate at enumeration
Design $0.0 $6.7 $0.0 $0.0 $6.7 N/A N/A N/A
Enumeration estimate did not include real estate cost for a natural gas line relocation and power ling)
relocation
Real estate costs in the corridor have increased significantly since enumeration, far outpacing
inflation.
Real Estate $0.0 $11.0 $5.2 $6.8 $11.0 N/A N/A N/A
Locally funded elements have added $7 million to the cost of the project
Traffic growth since enumeration has been very high, resulting in some intersections being changed
to interchanges
. Community sensitive design elements were not included in the enumeration estimate ($4.2 mil)
Construction $0.0 $87.1 $61.9 $81.4 $87.1 N/A N/A N/A
Totals $0.0 $104.8 $67.1 $88.2 $104.8 N/A N/A N/A
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Project: STH29 IH 94 - CHIPPEWA FALLS

Major Project Status Report
February, 2005

Enumeration Year: 1991 District: 06

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Cost to Date

Cost Category (Millions)

Estimated
Cost to
Complete
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Currrent Estimate

Change Since Last
Report

Estimatein | Estimatein
1990 Dollars | 2005 Dollars

Feb. 2005

Aug. 2005

Cost
(Millions) | Percent

Reason for Changein Cost Estimate

Design $14.1

$3.0 $5.9

$14.1

N/A

N/A N/A

This project is made up of two independent enumerations - the Chippewa Falls Bypass was
enumerated in 1989, and the connection between the bypass and I|H 94 was enumerated in 1991
The Final EIS was substantially different than the Draft EIS and design concepts that were the
foundation of the enumeration estimates; this has resulted in increased design cost

Real Estate $14.5

$7.1 $14.0

$14.6

N/A

N/A N/A

This project is made up of two independent enumerations - the Chippewa Falls Bypass was enumerated in 1989, and
the connection between the bypass and IH 94 was enumerated in 1991
Real estate values have increase and average 7-8 percent since enumeration
The Final EIS preferred alternative was much different from the Draft EIS used for the enumeration estimates -
differencein real estate needed to construct the project vs. the enumeration estimate include:

o0 22 acresof additional land for right-of-way

o 9 additional residential relocations were required

o 4 additional commercial relocations were required

o 4 interchanges were added in the final design process
4 interchanges were added in the final design process

Construction $92.4

$26.5

$53.0 $104.3

$118.9

N/A

N/A N/A

This project is made up of two independent enumerations - the Chippewa Falls Bypass was
enumerated in 1989, and the connection between the bypass and I|H 94 was enumerated in 1991
The Fina EIS preferred alternative was much different from the Draft EIS used for the enumeration
estimates:

o Current estimate includes 4 interchanges not anticipated at the time of enumeration
Construction delivery isincluded in the current estimate; this was not included with the
enumeration estimates

Totals

$121.1

$26.5

$63.1 $124.2

$147.6

N/A

N/A N/A
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Project: USH 53 EAU CLAIRE BYPASS

Major Project Status Report
February, 2005

Enumeration Year: 1995 District:

06

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cogt to
Cost to Date | Complete Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 1994 Dollars|2005 Dollars| Feb.2005 | Aug.2005 | (Millions) | Percent Reason for Changein Cost Estimate
Design was not included in original enumeration estimate
Design $5.7 $2.1 $0.0 $0.0 $7.8 N/A N/A N/A
Real estate values have increased significantly in this area, since enumeration
Acreage required for additional interchange isincluded in the current estimate
Real Estate $20.4 $3.0 $7.0 $9.6 $23.4 N/A N/A N/A
Changes in the project scope were made to connect this project with STH 93
An additional interchange was require because of the connection to STH 93
Jurisdictional transfer costs ($27.8 mil) were not included in the enumeration estimate
) o443 98.4 720 $99.2 $142.7 N/A N/A NIA Reconstruction of the existing USH 53/ USH 12 interchange was added to the project
Construction ’ : : ’ ' Construction delivery is added to the current estimate
Local government share ($1.2 mil) isincluded in the current estimate
Totals $70.4 $103.5 $79.0 $108.8 $173.9 N/A N/A N/A
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Project: STH64 HOULTON - NEW RICHMOND

Major Project Status Report
February, 2005

Enumeration Year: 1993 District: 06

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cogt to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 1992 Dollars|2005 Dollars| Feb.2005 | Aug.2005 | (Millions) | Percent Reason for Changein Cost Estimate
Design was not included in original enumeration estimate
Design $3.1 $0.3 $0.0 $0.0 $3.4 N/A N/A N/A
Real estate values have increased in this area more than other parts of the state because of the
proximity to the Twin Cities metro area (8% to 10% annual growth in western St. Croix County)
Acreage required for additional interchanges and storm water retention ponds increased real estate
costs
Real Estate $18.1 $11 $7.0 $13.2 $19.2 N/A N/A N/A Higher than anticipated traffic growth necessitated additional interchanges
Enumeration estimates were based upon per mile averages with minimal supporting design work
Growth in traffic because of the population growth in St. Croix County required the addition of
interchanges in the place of |ess safe at-grade intersections
) Discovery of extreme marsh depthsled to the addition of 2 structures
Construction $228 $67.8 $420 $79.2 $90.6 N/A N/A NIA Enumeration estimates did not include costs for the following:
o Jurisdictional transfers ($4.5 mil)
o Construction delivery
o Local share ($3.0 mil to be paid by City of New Richmond)
Totals $44.0 $69.2 $49.0 $92.4 $113.2 N/A N/A N/A
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